



Project: E-SI Hub 2012 (to August) Date: Thu 12/03/15	Task		Group By Summary		External Milestone		Duration-only		Deadline	
	Split		Rolled Up Task		Inactive Task		Manual Summary Rollup		Progress	
	Milestone		Rolled Up Milestone		Inactive Milestone		Manual Summary			
	Summary		Rolled Up Progress		Inactive Summary		Start-only			
	Project Summary		External Tasks		Manual Task		Finish-only			

ID	Task Mode	Task Name	Duration	Start	'12 Mar 04	'12 Mar 25	'12 Apr 15	'12 May 06	'12 May 27	'12 Jun 17	'12 Jul 08													
					T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	
39		5.1.2 Clearance for 1st Draft	3 days	Mon 12/03/19				03/19																
40		5.1.3 Final Draft	0 days	Fri 12/03/23				03/21																
41		5.1.4 Local Team member identification	2 days	Fri 12/03/23				03/22																
42		5.1.5 Local Team to work out action plan	2 days	Tue 12/03/27				03/14																
43		5.1.5.1 Selection Criteria to be evaluated	1 day	Tue 12/03/27				03/15																
44		5.2 Smart Community Knowledge Production Centre	8 days	Thu 12/03/29				03/27																
45		5.2.1 Define Dove-Tailing process between FET & SCKPC	1 wk	Thu 12/03/29				03/27																
46		5.2.2 E-Centre Conceptualisation Meeting	0 days	Tue 12/04/10				03/29																
47		6 Program Management - Administrative & Strategic Processes	66 days	Wed 12/04/04				04/04																
48		6.1 Monthly Review Meeting with full team	66 days	Wed 12/04/04				03/14																
49		6.1.1 Monthly Review Meeting 1	1 day	Wed 12/04/04				04/04																
50		6.1.2 Monthly Review Meeting 2	1 day	Wed 12/05/02				05/02																
51		6.1.3 Monthly Review Meeting 3	1 day	Wed 12/06/06				06/06																
52		6.1.4 Monthly Review Meeting 4	1 day	Wed 12/07/04				07/04																
53		7 E-SI Summit (July)	0 days	Wed 12/07/11				07/11																
54		7.1 Summit Planning Deadline	0 days					03/14																
55		7.2 Monthly Meeting	0 days					03/14																
56		7.3 KZN Summit Held	0 days	Wed 12/07/11				03/14																

Project: E-SI Hub 2012 (to August)
Date: Thu 12/03/15

Task		Group By Summary		External Milestone		Duration-only		Deadline	
Split		Rolled Up Task		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Rolled Up Milestone		Inactive Milestone		Manual Summary			
Summary		Rolled Up Progress		Inactive Summary		Start-only			
Project Summary		External Tasks		Manual Task		Finish-only			